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Status of BIWF - Overview

ABS Status Update Topics
* FDR and FIR for 2016 work

* Manufacturing Status

* Installation Status
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FDR and FIR for 2016 Activities

* FDR and FIR documents received for wind turbine, export cable, and substructure
* ABS has issued DCS's to clarify questions or request additional information
* ABS and DWBI are coordinating to close all open items

* FIR will be updated with additional information:
* 8 weeks prior to start of wind turbine installation
* 8 weeks prior to start of wind turbine commissioning
(as agreed between the parties and CRMQ)
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Manufacturing Status

Wind Turbine (GE/Alstom)

- ABS visited assembly facility in St. Nazaire, France March 8-11
- 5 BIWF units in various stages of completion
- One PM generator factory acceptance test completed
- Quality Control is very good.

- ABS will return to witness FAT (Functional Acceptance Test) of generator #3 as
well as critical steps of rotor nacelle assembly and test
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Installation Status

Export Cable
- Installation moved up to begin April 2016

Substructures

- Finish work scheduled May 2016
- Grouting
Sealing tops of legs
Final painting
Punch list items

Wind Turbines
- Pre-Assembly of T1-sections ongoing at ProvPort
ABS Surveillance Feb 22-23, Mar 19-21

QC and EHS observed to follow best practice
- Offshore installation scheduled to begin July 2016
- Commissioning scheduled to begin August 2016

Current ABS 2016 surveillance is planned for one turbine to be observed during
construction, installation and commissioning
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Overview - Status of Phases

2015 2016

Turbine (Loads | Turbine (Project
specific changes) Cable and BOP

Substructure and Type Cert)
Received, closing
open items through| Received, closing open items
FDR DCS through DCS
Received, closing open items through Received, closing open items
FIR DCS through DCS
Fabrication Ongoing
Installation| Finish work scheduled May 2016 Scheduled July 2016 Scheduled May2016
Operation Scheduled November 2016

* Changes made by Keystone Engineering following initial completion and submittal by DWBI. FDR requires revision

submittal to CRMC
** Changes to installation sequence and schedule from 2015 FIR. FIR requires revision submittal to CRMC
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* Complete review of 2016 FDR and FIR

*  Witnessing of ongoing activities (France, ProvPort)
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